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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 3 0 2 0 0 4 0 9
RL 0 0 0 0 0 0 0 0

Total Project 3 0 2 0 0 4 0 9

HANFORD SITE 
PERFORMANCE REPORT

MARCH 1998
TWRS REGULATORY UNIT

WBS 1.10

FO Completed 
Late
40%

Completed 
Early
60%

Total Project

Completed 
Late
40%

Completed 
Early
60%
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